BILL NO. S-86-06-16

SPECIAL ORDINANCE NO. S-107-86

AN ORDINANCE approving Change Order No. 1 (FINAL) for Res. 897-85, St. Joe-St. Joe Center Road Sanitary Sewer Extension, with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 (FINAL) for Res. 897-85, St. Joe-St. Joe Center Road Sanitary Sewer Extension, with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana, for:

> Change Order #1 (FINAL) for Res. 897-85 - St. Joe-St. Joe Center Road Sanitary Sewer Extension is a final change out order. Certain items have been decreased or increased based on the final inspection and measurements;

involving a net decrease of Nine Hundred Ninety-Four and 73/100 Dollars ($994.73), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 6-10-86

Nadyda Eskoff
~~SANDRA E. KENNEDY, CITY CLERK~~
Deputy Clerk

Read the third time in full and on motion by Burns, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA				✓	
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 6-24-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-107-86 on the 24th day of June, 1986,

ATTEST: (SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of June, 1986, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26 day of June, 1986, at the hour of 10 o'clock A.M.,E.S.T.

[signature]
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 and FINAL
Project No.
Name of Project: St. Joe-St. Joe Center road Santiary Sewer

Resolution No. 897-1985
Board Order No. 178-85
Date: 27 May 1986

To: LAND, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
		SEE ATTACHED			
			Total Decrease	1,414.97	
			Total Increase		420.24
		Net (Decrease) (~~Increase~~)	Contract Price	994.73	

The sum of $ 994.73 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 24,410.00
Current Contract Price Adjusted by Previous Change Order	$ 24,410.00
New Contract Price including this Change Order	$ 23,415.27

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be 19 May 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Co Duane Embry Chief Engineer Date May 29, 1989

Accepted by: Jack Brown Contractor Date 5-29-86

Approved by: Co Duane Embry City Engineer Date May 29, 1985

Approved by: David J. Kiel Owner Date 6-2-86

Lawrence D. Corsalvo

Attested by: Helen V. Gachenaur Clerk Date 6-2-86

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	16.0 LF	8" Sewer Pipe	21.75		348.00
7	27.5 LF	6" Bldg. Sewer Line	22.00	605.00	
8	8.76 CY	#53 or #73 Sp. Backfill	6.90		60.44
9	75.5 LF	Field Tile Replacement	2.00	151.00	
10	15.16SY	9" Deep Asphalt	25.00	379.00	
11	15.16SY	1" A-2 Asphalt Surface	2.00	30.32	
12	4.54 SY	6" Crushed #11 Limestone	2.60		11.80
13	15 SY	6" Concrete (driveways)	15.00	225.00	
14	4.93 SY	4" Asphalt (Driveways)	5.00	24.65	
		Total Decrease		1,414.97	
		Total Increase			420.24
Net (Decrease) (XXXXXXXXXX		Contract Price		994.73	

Change Order No. 1 and FINAL

Resolution No. 897-1985

Board Order No. 178-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: **This is a final close out change order. Certain items have been decreased or increased based on the final inspection and measurements.**

2. Will proposed change alter size of the project? Yes_____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Nora Contreras

7327

Admn. Appr. _____

DIGEST SHEET

S-86-06-16

TITLE OF ORDINANCE Change Order #1 for Res. 897-85 (FINAL) St. Joe-St. Joe Center Road Sanitary Sewer Extension

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (FINAL) for Res. 897-85 - St. Joe-St. Joe Center Road Sanitary Sewer Extension is a final change out order. Certain items have been decreased or increased based on the final inspection and measurements. Land, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Decrease of $994.73

ASSIGNED TO COMMITTEE (PRESIDENT) _____

BILL NO. S-86-06-16

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 (FINAL) for Res. 897-85, St. Joe-St. Joe Center Road Sanitary Sewer Extension, with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
	PAUL M. BURNS CHAIRMAN	
	THOMAS C. HENRY VICE CHAIRMAN	
	BEN A. EISBART	
	JAMES S. STIER	
	MARK E. GiaQUINTA	

CONCURRED IN 6-24-86

SANDRA E. KENNEDY
CITY CLERK